New Linden Hill Road Working Group
Minutes
Monday, March 17, 2003, 9 a.m.
Skyline United M ethodist Church

Next meeting, April 21, 2003 at Skyline United
Methodist Church at 9 A.M.

ATTENDEES:

Name Agency Phone
Rich & Debbie Senseny Wilmington

Chris Costello DelDOT 326-4408
Kelly Pitts DelDOT 760-2080
Charlie Leary DelDOT 456-9926

Project Update:

A-Del resumed work last week, pouring new curbing and completing ditches. Within the
next couple of weeks, paving should be completed on the south side of the road, and will
begin on the north side. The traffic switch should occur by mid-April, followed by
temporary striping. The remainder of the work to be done after striping will be the
application of the final hotmix, permanent striping, and imprinting the crosswalks with a
brick pattern. A-Del islooking into working longer hours during the day and to work on
Saturdays.

Questions and Discussion:

- A question was asked about the remaining length of the project? The project should be
completed by the end of April.

- The next question was whether incentives/sanctions were provided in the contract.
Under the newly negotiated terms with A-Dedl, if the project is not completed by its new
completion date, they can be penalized.

For questions or comments you may contact:
Area Engineer: Chris Costello, 326-4408
Project Supervisor: Charlie Leary, 456-9926
Public Relations: Bud Freel, 577-5100
Public Relations: Kelly Pitts, 760-2080



